COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/07/2008

ESTIMATE SUMMARY 07:16:15
CONTID: C14373 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 14373-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 15.0 DAYS TIME ALLOW: 75 WORK DAYS
Wildcat Bridge Replacement PERCENT TIME: 20.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA R400-147
Wildcat Bridge Rehab
NAME OF ROAD: 052B
PROJECT COUNTIES: MORGAN
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 10/04/2008 DATE TIME STARTED 09/02/2008
14290 HILLTOP RD. DATE LET 07/24/2008 DATE WORK BEGAN
DATE AWARDED 08/13/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/28/2008 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 09/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,737,184.18 PARTICIPATING $ 17,700.00 $ 17,700.00
AWARD PROJECT AMT: S 1,479,416.28 NON-PARTICIPATING 301,119.53 301,119.53
PERCENT COMPLETE : 18.35% TOTAL EARNINGS 318,819.53 318,819.53
FUNDS AVAILABLE: $ 1,418,364.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 318,819.53 318,819.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,279.05 -8,279.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 310,540.48 310,540.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 310,540.48 310,540.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 310,540.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14373-BID ESTIMATE RUN 10/07/2008
PROJECT: STA R400-147 ESTIMATE NO: 0001 07:16:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 *REMOVAL OF ASPHALT MAT 5,333.000 0.000
SY 3,333.000 6,666.00
2.00000 3,333.000 6,666.00
0010 202-00250 REMOVAL OF PAVEMENT MARKING 500.000 0.000
SF 229.000 469.45
2.05000 229.000 469.45
0015 202-00810 REMOVAL OF GROUND SIGN 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0020 202-01000 *REMOVAL OF FENCE 5,895.000 0.000
LF 2,314.000 1,504.10
0.65000 2,314.000 1,504.10
0025 202-06000 *REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,178.000 0.000
(4 4,460.000 51,290.00
11.50000 4,460.000 51,290.00
0035 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0040 203-01500 BLADING 50.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0045 203-01550 DOZING 50.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0050 207-00305 WETLAND TOPSOIL 272.000 0.000
(4 0.000 0.00
7.50000 0.000 0.00
0055 207-00310 STOCKPILE WETLAND TOPSOIL 296.000 0.000
cY 296.000 1,184.00

4.00000 296.000 1,184.00
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PCN: 14373-BID ESTIMATE RUN 10/07/2008
PROJECT: STA R400-147 ESTIMATE NO: 0001 07:16:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002 *EROSION LOG (12 INCH) 450.000 0.000
LF 390.000 1,657.50
4.25000 390.000 1,657.50
0065 208-00011 *EROSION BALES (WEED FREE) 100.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0070 208-00020 *SILT FENCE 500.000 0.000
LF 0.000 0.00
0.75000 0.000 0.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
0080 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 5.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 2.000 3,200.00
1,600.00000 2.000 3,200.00
0090 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0095 208-00206 EROSION CONTROL SUPERVISOR 40.000 0.000
DAY 7.000 595.00
85.00000 7.000 595.00
0100 208-00300 TEMPORARY BERMS 1,500.000 0.000
LF 1,380.000 3,105.00
2.25000 1,380.000 3,105.00
0105 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0110 212-00006 *SEEDING (NATIVE) 5.800 0.000
ACRE 0.000 0.00

360.00000 0.000 0.00
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PCN: 14373-BID ESTIMATE RUN 10/07/2008
PROJECT: STA R400-147 ESTIMATE NO: 0001 07:16:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00032 *SOIL CONDITIONING 5.800 0.000
ACRE 0.000 0.00
1,550.00000 0.000 0.00
0120 213-00002 *MULCHING (WEED FREE HAY) 5.800 0.000
ACRE 0.000 0.00
310.00000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 1,160.000 0.000
1B 0.000 0.00
2.05000 0.000 0.00
0130 213-00100 *SOIL BINDER 2.000 0.000
ACRE 2.000 1,650.00
825.00000 2.000 1,650.00
0135 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 550.000 0.000
SY 0.000 0.00
1.45000 0.000 0.00
0140 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,482.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0145 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0150 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 3,160.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0155 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 44.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0160 506-00212 RIPRAP (12 INCH) 4.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
0165 603-10180 18 INCH CORRUGATED STEEL PIPE 60.000 0.000
LF 0.000 0.00

30.00000 0.000 0.00
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PCN: 14373-BID ESTIMATE RUN 10/07/2008
PROJECT: STA R400-147 ESTIMATE NO: 0001 07:16:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 603-30018 18 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 675.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0180 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0185 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0190 607-00005 *END POST 6.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0195 607-00010 *CORNER AND LINE BRACE POST 8.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0200 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 2,594.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0205 607-11525 *FENCE (PLASTIC) 217.000 0.000
LF 217.000 1,953.00
9.00000 217.000 1,953.00
0210 607-11580 *FENCE (TEMPORARY) 3,096.000 0.000
LF 3,096.000 4,179.60
1.35000 3,096.000 4,179.60
0215 607-60120 *20 FOOT GATE 3.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0220 609-60011 *CURB TYPE 6 (SECTION M) 150.000 0.000
LF 0.000 0.00

5.00000 0.000 0.00
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PCN: 14373-BID ESTIMATE RUN 10/07/2008
PROJECT: STA R400-147 ESTIMATE NO: 0001 07:16:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 25.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0230 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0235 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0240 617-00012 12 INCH CULVERT PIPE 40.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0245 617-03000 DETOUR CULVERT PIPE 1.000 0.000
LS 1.000 21,000.00
21,000.00000 1.000 21,000.00
0250 621-00450 *DETOUR PAVEMENT 4,294.000 0.000
SY 4,294.000 124,526.00
29.00000 4,294.000 124,526.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0260 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 42,851.32
85,702.63000 0.500 42,851.32
0265 627-00001 PAVEMENT MARKING PAINT 65.000 0.000
GAL 23.000 1,104.00
48.00000 23.000 1,104.00
0270 627-00005 EPOXY PAVEMENT MARKING 21.000 0.000
GAL 0.000 0.00
105.00000 0.000 0.00
0275 630-00000 *FLAGGING 1,200.000 0.000
HOUR 253.000 4,933.50

19.50000 253.000 4,933.50
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PCN: 14373-BID ESTIMATE RUN 10/07/2008
PROJECT: STA R400-147 ESTIMATE NO: 0001 07:16:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 8.000 696.00
87.00000 8.000 696.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 0.000
DAY 12.000 4,620.00
385.00000 12.000 4,620.00
0290 630-80002 *FLASHING BEACON (SOLAR) 4.000 0.000
EACH 2.000 1,050.00
525.00000 2.000 1,050.00
0295 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 1.000 152.00
152.00000 1.000 152.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 0.000
EACH 13.000 403.00
31.00000 13.000 403.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 0.000
EACH 9.500 399.00
42.00000 9.500 399.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000
EACH 4.000 168.00
42.00000 4.000 168.00
0315 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 2,550.00
2,550.00000 1.000 2,550.00
0320 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 18.500 499.50
27.00000 18.500 499.50
0325 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0330 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 21.500 161.25
7.50000 21.500 161.25
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PCN: 14373-BID ESTIMATE RUN 10/07/2008
PROJECT: STA R400-147 ESTIMATE NO: 0001 07:16:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A FUEL COST ADJUSTMENT 15,600.000 0.000
F A -247.690 -247.69
1.00000 -247.690 -247.69
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,202,643.98 $ 283,119.53% 283,119.53

CAT NO0300 STRUCTURES

0380 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.900 18,000.00

20,000.00000 0.900 18,000.00
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PCN: 14373-BID ESTIMATE RUN 10/07/2008
PROJECT: STA R400-147 ESTIMATE NO: 0001 07:16:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0385 206-00000 STRUCTURE EXCAVATION 677.000 0.000
cy 0.000 0.00
9.00000 0.000 0.00
0390 206-00100 STRUCTURE BACKFILL (CLASS 1) 478.000 0.000
cY 0.000 0.00
28.50000 0.000 0.00
0395 601-03030 CONCRETE CLASS D (BOX CULVERT) 870.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0400 602-00000 *REINFORCING STEEL 160,353.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0405 602-00020 *REINFORCING STEEL (EPOXY COATED) 14,976.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
0410 606-11030 BRIDGE RAIL TYPE 10M 252.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 516,840.20 $ 18,000.00 $ 18,000.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0415 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 11,000.00
11,000.00000 1.000 11,000.00
0420 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
0425 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 700.00
700.00000 1.000 700.00
CAT 0400 CURRENT AMT $ 17,700.00 $ 17,700.00$ 17,700.00
PROJECT TOTAL CURRENT AMT $ 1,737,184.18 $ 318,819.53$ 318,819.53



